COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 01/ 2018

ESTI MATE SUMVARY 08:51: 49
CONTI D C21533 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 21533- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TI VE ALLOW 60 WORK DAYS
SH21 AND MESA R DGE PKW SI GNA PERCENT TI ME: 98.33 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO STMD211- 026
SH21 AND MESA R DGE PKW SI GNA
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
PAONI A, | NC dba PAONIA, LLC PAY PERI OD ENDI NG 01/ 31/ 2018 DATE TI ME STARTED 07/18/2017
5055 LI ST DRI VE DATE LET 05/ 18/ 2017 DATE WORK BEGAN
DATE AWARDED 06/ 12/ 2017 DATE TI ME STOPPED 02/01/2018
DATE CONTRACT EXECUTED 07/ 14/ 2017 DATE ACCEPTED 02/ 01/ 2018
COLORADO SPRI NGS CcO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 07/ 18/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 625, 587. 22 PARTI Cl PATI NG $ 523, 889. 32 $ 67, 385. 10
AWARD PRQJECT AM: $ 528, 333. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 83. 74% TOTAL EARNI NGS 523, 889. 32 67,385. 10
FUNDS AVAI LABLE: $ 101, 697. 90 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 523, 889. 32 67, 385. 10
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,925.00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 515, 964. 32 67, 385. 10
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 515, 964. 32 67, 385. 10
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 67, 385. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21533-BID ESTI MATE RUN 02/ 01/ 2018
PRQJECT: STMD211- 026 ESTI MATE NO 0005 08:51: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00190 Renoval of Concrete Median Cover Material 93. 300 93. 300
SY 0. 000 0. 00
5. 00000 93. 300 466. 50
0010 202-00700 Renoval of Light Standard 2.000 2.000
EACH 0. 000 0. 00
200. 00000 2.000 400. 00
0015 202- 00705 Renoval of Light Standard Foundation 2. 000 2. 000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0020 202-00810 Renoval of Ground Sign 8. 000 6. 000
EACH 2.000 200. 00
100. 00000 8. 000 800. 00
0025 202-00821 Renoval of Sign Panel 10. 000 5. 000
EACH 5. 000 1, 000. 00
200. 00000 10. 000 2, 000. 00
0030 202- 00825 Renoval of Flashi ng Beacon 4. 000 4. 000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0035 203-01597 Pot hol i ng 56. 000 56. 000
HOUR 0. 000 0. 00
150. 00000 56. 000 8, 400. 00
0040 208-00002 Erosion Log Type 1 (12 Inch) 180. 000 180. 000
LF 0. 000 0. 00
8. 00000 180. 000 1, 440. 00
0045 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 1. 500
HOUR 8. 500 340. 00
40. 00000 10. 000 400. 00
0055 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 1. 500
HOUR 18. 500 647.50

35. 00000 20. 000 700. 00



CONTI D C21533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21533-BI D ESTI MATE RUN 02/ 01/ 2018
PRQJECT: STMD211- 026 ESTI MATE NO 0005 08: 51: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 1. 000 100. 00
100. 00000 1. 000 100. 00
0065 210-00827 Reset Pull Box 3. 000 3. 000
EACH 0. 000 0.00
500. 00000 3. 000 1, 500. 00
0070 212-00005 Seedi ng (Native) 0. 000 0. 000
LB 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0075 503-00018 Drilled Caisson (18 Inch) 5. 000 5. 000
LF 0. 000 0.00
230. 00000 5. 000 1, 150. 00
0080 503-00036 Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
700. 00000 76. 000 53, 200. 00
0085 503-00048 Drilled Caisson (48 Inch) 21.000 21. 000
LF 0. 000 0. 00
775. 00000 21. 000 16, 275. 00
0090 503-00054 Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
950. 00000 21. 000 19, 950. 00
0095 610-00030 Medi an Cover Material (Concrete) 840. 000 840. 000
SF 0. 000 0.00
18. 00000 840. 000 15, 120. 00
0100 612- 00260 Location Marker (Fiber Optic)(Done) 1. 000 0. 000
EACH 1. 000 1.00
1. 00000 1. 000 1.00
0105 613-00206 2 Inch Eectrical Conduit (Bored) 2,232.000 2,232.000
LF 0. 000 0.00
18. 00000 2,232.000 40, 176. 00
0110 613-00306 3 Inch Eectrical Conduit (Bored) 492. 000 492. 000
LF 0. 000 0. 00
21. 00000 492. 000 10, 332. 00



CONTI D: C21533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21533-BI D ESTI MATE RUN 02/ 01/ 2018
PRQJECT: STMD211- 026 ESTI MATE NO. 0005 08:51: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-01200 2 Inch Eectrical Conduit (Plastic) 199. 000 199. 000
LF 0. 000 0. 00
18. 00000 199. 000 3,582.00
0120 613-01300 3 Inch Eectrical Conduit (Plastic) 278. 000 278. 000
LF 0. 000 0. 00
21. 00000 278. 000 5, 838. 00
0125 613-07001 Type One Pull Box 2. 000 2.000
EACH 0. 000 0. 00
500. 00000 2. 000 1, 000. 00
0130 613-07002 Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0135 613-07003 Type Three Pul | Box 4. 000 4.000
EACH 0. 000 0. 00
750. 00000 4.000 3, 000. 00
0140 613-07004 Type Four Pull Box 4.000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
0145 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0150 613-10000 Wring 2. 000 2.000
LS 0. 000 0. 00
5, 000. 00000 2. 000 10, 000. 00
0155 613-13000 Lumi nai re (LED) 7.000 7.000
EACH 0. 000 0. 00
850. 00000 7.000 5, 950. 00
0160 614-00011 Sign Panel (Qass I) 74.000 0. 000
SF 18. 500 462. 50
25. 00000 18. 500 462. 50
0165 614-00012 Sign Panel (Class Il) 559. 500 0. 000
SF 559. 500 15, 666. 00
28. 00000 559. 500 15, 666. 00



CONTI D: C21533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21533-BID ESTI MATE RUN 02/ 01/ 2018
PRQJECT: STMD211- 026 ESTI MATE NO. 0005 08:51: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-00013 Sign Panel (Cass I11) 501. 000 0. 000
SF 134. 300 4, 029. 00
30. 00000 134. 300 4, 029. 00
0175 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 11. 000
Sl i pbase)
EACH 0. 000 0. 00
1, 000. 00000 11. 000 11, 000. 00
0180 614-70336 Traffic Signal Face (12-12-12) 21.000 21.000
EACH 0. 000 0. 00
600. 00000 21. 000 12, 600. 00
0185 614-70448 Traffic Signal Face (12-12-12-12) 6. 000 6. 000
EACH 0. 000 0. 00
900. 00000 6. 000 5, 400. 00
0190 614- 72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1. 000 26, 000. 00
26, 000. 00000 1.000 26, 000. 00
0195 614-72887 M crowave Vehicle Radar Detector 7.000 7.000
EACH 0. 000 0. 00
6, 000. 00000 7.000 42, 000. 00
0200 614-80000 Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0205 614-81020 Traffic Signal -Light Pole Steel (2 Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
27, 000. 00000 1.000 27, 000. 00
0210 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2. 000 22, 000. 00
0215 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
12, 500. 00000 2. 000 25, 000. 00
0220 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
17, 500. 00000 1.000 17, 500. 00



CONTI D C21533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21533-BID ESTI MATE RUN 02/ 01/ 2018
PRQJECT: STVD211- 026 ESTI MATE NO 0005 08:51: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0.00
1, 400. 00000 1. 000 1, 400. 00
0230 614-86248 Traffic Signal Controller (Type 2070LC) 2.000 1. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 2.000 7,000. 00
0235 614-87024 Fiber Optic Ternination Panel (24 Fiber) 1. 000 0. 000
EACH 1. 000 350. 00
350. 00000 1. 000 350. 00
0240 614-87333 Closed Crcuit Television Canera (Traffic Surveillance) 1. 000 1. 000
EACH 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
0245 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 2,000. 00
2, 000. 00000 1. 000 2,000. 00
0250 614-87424 Fiber Optic Cable (Single Mde) (24 Strands) 310. 000 310. 000
LF 0. 000 0. 00
7.00000 310. 000 2,170.00
0255 614-87512 Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0260 614-87624 Term nate Fiber Optic Cable (24 Strand) 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0265 614-87690 Et hernet Switch 2.000 2.000
EACH 0. 000 0.00
6, 000. 00000 2.000 12, 000. 00
0270 625- 00001 *Construction Surveying (Hourly) 5. 000 5. 000
HOUR 0. 000 0. 00
50. 00000 5. 000 250. 00
0275 626- 00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00



CONTI D C21533 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21533-BID ESTI MATE RUN 02/ 01/ 2018
PRQJECT: STMD211- 026 ESTI MATE NO 0005 08: 51: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 627-00070 Pref ormed Ther nopl astic Pavenent Marking 366. 000 0. 000
SF 366. 000 8, 052. 00
22. 00000 366. 000 8, 052. 00
0285 627-30205 Ther nopl astic Pavenment Marking (Wrd- Synbol) 129. 000 0. 000
SF 128. 800 2,833.60
22. 00000 128. 800 2,833.60
0290 630- 00000 Fl aggi ng 72.000 72.000
HOUR 0. 000 0. 00
45. 00000 72.000 3, 240. 00
0295 630- 00007 Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0300 630-00012 Traffic Control Management 60. 000 38. 000
DAY 1. 000 650. 00
650. 00000 39. 000 25, 350. 00
0305 630-80341 Construction Traffic Sign (Panel Size A) 12. 000 10. 800
EACH 1. 200 6. 00
5. 00000 12. 000 60. 00
0310 630-80342 Construction Traffic Sign (Panel Size B) 43. 000 38. 700
EACH 4.300 21.50
5. 00000 43. 000 215. 00
0315 630-80348 Construction Information Sign 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0320 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2.000 1. 800
Type
yee) EACH 0. 200 60. 00
300. 00000 2.000 600. 00
0325 630-80360 Drum Channel i zi ng Devi ce 50. 000 14. 400
EACH 1. 600 16. 00
10. 00000 16. 000 160. 00
0330 630-80380 Traffic Cone 200. 000 180. 000
EACH 20. 000 200. 00
10. 00000 200. 000 2, 000. 00



CONTI D C21533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21533-BID ESTI MATE RUN 02/ 01/ 2018
PRQJECT: STVD211- 026 ESTI MATE NO 0005 08:51: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70010 F/ A M nor Contract Revisions 68, 815. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70082 F/ A Furnish & Install Electrical Service 7,970. 720 7,970.720
FA 0. 000 0. 00
1. 00000 7,970. 720 7,970.72
0355 630-80355  Port Mesg Panel 2.000 1.800
EACH 0. 200 1, 000. 00
5, 000. 00000 2. 000 10, 000. 00

CAT 0200 CURRENT AMI  $ 625,587.22 % 67,385.10 % 523, 889. 32
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0350 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00$% 0.00$ 0.00

PRQJIECT TOTAL CURRENT AMI $ 625,587.22 % 67,385.10 % 523, 889. 32



